Stratford Army Engine Plant BRAC 1995

Plan of Action

« Complete sitewide RI/FS investigation in FY99 and a Proposed
Size: 128 acres Plan and ROD in FY00

Mission: Manufacture engines for heavy armor vehicles and rotary wing aircraft ¢ Complete Removal Action at chrome-plating area in FY99
HRS Score: NA « Address possible use of an Engineering Evaluation and Cost
IAG Status: None Analysis approach to remediating causeway portion of tidal flats in
Contaminants: PCBs, asbestos, fuel-related VOCs, solvents, metals, and PAHs = FYg_g ] o o
Media Affected: Groundwater, soil, surface water, and sediment * Begin aptlon _to chang_e_ fIU|_ds in 17 PCB-containing transformers

. ) o to permit their reclassification as non-PCB transformers and
Funding to Date: $6.3 million enable installation to leave units in place at transfer in FY99
Estimated Cost to Completion (Completion Year): $19.9 million (FY2001)

Final Remedy in Place or Response Complete Date for BRAC Sites: FY2001

Stratford, Connecticut

In FY97, the installation received concurrence from the appropriate
. regulatory agencies on the EBS and CERFA reports. Rl Phase IlI

In July 1995, the BRAC Comm|35|_on recommended plosure of the began. The installation amended work plans for the Rl and Feasibility
Stratford Army Engine Plant. The installation closed in September Study (FS) to tighten schedules and activities. As a result, the

1998. schedule and deliverables were monitored more closely. The BCT
Since FY91, environmental studies at the installation have identified reviewed the EBS and CERFA reports. The latest version of the BCP
the following sites: transformers that contain polychlorinated was completed. The appropriate regulatory agencies concurred with
biphenyls (PCBs), underground storage tanks (USTs), sludge lagoonghe proposed designation of 3 acres as CERFA-uncontaminated. The
a fire training and explosives equipment testing area, hazardous installation improved its management practices by implementing
materials and hazardous waste storage areas, and buildings con-  systems for monitoring schedules and budgets.

structed with asbestos-containing materials. Preliminary studies

indicated that contaminants might include PCBs, fuel-related volatile FY98 Restoration Progress
organic compounds (VOCs), solvents, metals, polyaromatic The installation implemented the community relations plan, which Sites AcHIEVING RIP or RC Per FiscaL YEAR
hydrocarbons (PAHS), and asbestos. includes establishment of a staffed on-site public information

Restoration Background

Interim Actions at the installation have included removal of 27 USTs, repository. The installation also began a Time-Critical Removal

capping of two sludge lagoons, and capping of one large parking lot Action to address high concentrations of hexavalent chrome in soil in 100%-

area to immobilize contaminated soil. The installation closed two the old chrome-plating area. This Removal Action should attain long-| | 9096+

USTs in place. In FY95, the installation began a Remedial Investiga- term remediation goals. L gond

tion (RI) to identify and characterize contamination and affected The installation began a major sitewide RI/FS for a 76-acre upland % 70%-1

media throughout the installation. portion of the property. The RI/FS includes performance of all S 6% 100 100

In FY96, the Army appointed a BRAC environmental coordinator ~ necessary risk assessments to expedite transfer of the property. s 50%- o
(BEC) and formed a BRAC cleanup team (BCT). The community L 40%1

formed a Local Redevelopment Authority to address socioeconomic S 300

issues related to closure of the installation and to develop a land reuse § 20%1

plan. Phase Il of the Rl was completed. The installation held two 5

public meetings to keep the community informed about all BRAC o 10%] 0%

activities and property disposal. The installation also began an 0% i ‘
asbestos survey of all buildings and started the NEPA process, Through 2001 Final (2001) ~ 2005
including an archive search. A draft final Environmental Baseline 1998

Survey (EBS) and a draft BRAC Cleanup Plan (BCP) were com- Fiscal Year

pleted.
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